Distr.: General 13 April 2012

ENGLISH ONLY

Economic Commission for Europe

Inland Transport Committee

Working Party on Customs Questions affecting Transport

Informal Ad hoc Expert Group on Conceptual and Technical Aspects of Computerization of the TIR Procedure

Twentieth sessionPrague, 19-20 April 2012
Item 5 of the provisional agenda

Financial implications of the introduction of the eTIR international system

Draft cost-benefit analysis (part 3)

Note by the secretariat

I. Background

At its forty-eighth session, further to requests from the Inland Transport Committee (ITC), WP.30 and Informal Ad hoc Expert Group on Conceptual and Technical aspects of Computerization of the TIR Procedure (GE.1), the TIR Executive Board mandated the to conduct a cost-benefit analysis of the (TIRExB/REP/2011/48final para. 10). Consequently, taking into account the funds available in the TIRExB consultancy budget line and the task to be undertaken, the TIR secretariat requested the relevant services in the United Nations Office at Geneva (UNOG) to issue a tender. In line with the applicable United Nations procurement principles, rules and procedures, UNOG sent out a request for quotes to five companies. Two companies submitted a bid, which were evaluated. Subsequently, the contract was awarded to the qualified bidder whose bid substantially conformed to the requirements set forth in the solicitation documents and who had been evaluated as being most cost-efficient for the United Nations.

2. Considering that the cost-benefit analysis has not yet been finalised and consolidated into a single document, the various chapters are presented independently. The draft cost-benefit analysis is reproduced in the annexes of the following informal documents:

Informal document GE.1 No.6a (2012)	System Architecture alternatives
Informal document GE.1 No.6b (2012)	Costs Analysis
Informal document GE.1 No.6c (2012)	Benefits Analysis and Cost-Benefit Analysis
Informal document GE.1 No.6d (2012)	Executive summary and recommendations
Informal document GE.1 No.6e (2012)	Annex : References and applicable documents

II. Disclaimer

3. All parts of the cost-benefit analysis, including but not limited to the various assumptions on which they are based, are the sole responsibility of the authors and do not necessarily reflect the views of the UNECE secretariat. As yet, the UNECE secretariat's contribution to the analysis has been limited to ensuring that the methodologies required for a successful cost-benefit analysis have been properly applied. Considering that the cost-benefit analysis is still under review and may, possibly, be subject to further amendments, the results presented in the annex should be considered as provisional and as merely intended to brief GE.1 on the current state of play with regard to the issue at stake.

III. Further considerations

4. The GE.1 may wish to consider the part of the cost-benefit analysis as contained in the annex, provide comments or suggestions for its improvement as well as, possibly, formulate first and preliminary recommendations with regard to the most appropriate – or most realistic – option to be pursued.

Annex Benefits Analysis and Cost-Benefit Analysis



United Nations

Economic Commission for Europe

Inland Transport Committee

Project:

Cost Benefit analysis of eTIR system

Publication reference:

SIVECO Romania SA

Contact address:

SIVECO Romania SA

Victoria Park

73-81. Bucuresti-Ploiesti Drive, Building C4,

District 1, 013685 Bucharest, Romania

Tel: +40 21 302 3300

fax: +40 21 318 1202



Benefits Analysis

April 2012

Version: Draft-05-31



Benefits Analysis*

Deliverable: Phase 2:

Ref: UNECE-eTIR-CBA-BEN

Version 05-31 / 06/04/2012 - draft

Delivered by SIVECO ROMANIA SA	Accepted UNECE
Name: Iacob Crucianu	Name: André Sceia
Position: Team Leader	Position: Project Manager
Signature:	Signature:
Date:	Date:

*Deliverable sent to UNECE for Acceptance.



Revisions

Version	Rev.	Date	Description	Author	Action (*)	Chapter
01	11	24/03/2012	Creation	lacob Crucianu	I	All
01	21	30/03/2012	Update, Comments	Andre Sceia	U,C	All
01	31	31/03/2012	Update	Iacob Crucianu	U	All
05	11	04/04/2012	Update benefits for trader community by adding risks	lacob Crucianu	U	2.4
05	21	06/04/2012	Change ROI by using risk, and time value of money	lacob Crucianu	U	All
09	21		Add cross references between tables, add cost benefit analysis	lacob Crucianu	U	All
09	31	12/04/2012	New cost benefit tables	lacob Crucianu	U	2.6, 2.7

(*) Actions: I = Insert, U = Update, D = Delete, M = Merge, C=Comments



TABLE OF CONTENTS

TABLE OF CONTENTS	5
TABLE OF FIGURES	7
LIST OF TABLES	8
0. DOCUMENT CONTROL	10
0.1. Issue Control	10
0.2. Distribution Control	10
1. INTRODUCTION	11
1.1. Project Overall Objective	11
1.2. Summary of estimations	12
1.2.1. Assumptions regarding the quantity and type of data to be processed	12
1.2.2. Assumptions on average time taken to complete a customer request	14
1.2.3. Assumptions on the average time to fill in an eTIR Carnet	14
2. ESTIMATION OF BENEFITS FOR 10 YEARS	16
2.1. Summary of direct benefits per year of full usage	16
2.2. Benefits for national Customs Administrations per year of full usage	17
2.2.1. Benefits from reducing the processing time	17
2.3. Benefits for the Guarantee chain	18



END OF DOCUMENT	37
Bibliography	36
2.7.6. SaaS implementation, eTIR Carnets distributed gradually	35
2.7.5. IaaS implementation, eTIR Carnets distributed gradually	34
2.7.4. PaaS implementation, eTIR Carnets distributed gradually	33
2.7.3. UNICC implementation, eTIR Carnets distributed gradually	32
2.7.2. UNOG implementation, eTIR Carnets distributed gradually	31
2.7.1. On Premises implementation, eTIR Carnets distributed gradually	30
2.7. ROI and Cash flow for Customs, eTIR launched gradually	30
2.6.6. SaaS implementation, all eTIR Carnets from the beginning	29
2.6.5. IaaS implementation, all eTIR Carnets from the beginning	28
2.6.4. PaaS implementation, all eTIR Carnets from the beginning	27
2.6.3. UNICC implementation, all eTIR Carnets from the beginning	26
2.6.2. UNOG implementation, all eTIR Carnets from the beginning	25
2.6.1. At premises implementation, all eTIR Carnets from the beginning	24
2.6. ROI and Cash flow for Customs, eTIR launched for all TIR Carnets	23
2.5.1. Benefits (no risk ratio applied)	21
2.5. Benefits when eTIR is gradually implemented	21
2.4.2. Benefits from reducing time spent at Customs.	20
2.4.1. Benefits from reducing the filling in time	19
2.4. Benefits for the Trader Community	19
2.3.2. Benefits from reducing the processing time	18
2.3.1. Benefits from a paperless environment	18



TABLE OF FIGURES

No table of figures entries found.





LIST OF TABLES

TABLE 1.	ESTIMATED COSTS FOR PAPER TIR CARNET	. 13
TABLE 2.	TIME SPENT TO FILL IN A FORM	
TABLE 3.	DIRECT BENEFITS FOR ETIR	. 16
TABLE 4.	TOTAL TIME REQUIRED TO FILL IN ETIR CARNETS	. 17
TABLE 5.	TOTAL TIME TO FILL IN ETIR CARNETS	. 19
TABLE 6.	BENEFITS, ETIR GRADUALLY IMPLEMENTED, NO RISK RATIO	21
TABLE 7.	BENEFITS, ETIR GRADUALLY IMPLEMENTED, RISK RATIO	. 22
TABLE 8.	COST, BENEFIT, ALL ETIR CARNETS REGISTERED FROM THE	
BEGINN	ING, ON PREMISSES IMPLEMENTATION	. 24
TABLE 9.	COST, BENEFIT, ALL ETIR CARNETS REGISTERED FROM THE	
BEGINN	ING, UNOG IMPLEMENTATION	. 25
TABLE 10.	COST, BENEFIT, ALL ETIR CARNETS REGISTERED FROM THE	
BEGINN	ING, UNICC IMPLEMENTATION	. 26
TABLE 11.	COST, BENEFIT, ALL ETIR CARNETS REGISTERED FROM THE	
BEGINN	ING, PAAS IMPLEMENTATION	. 27
TABLE 12.	COST, BENEFIT, ALL ETIR CARNETS REGISTERED FROM THE	
BEGINN	ING, IAAS IMPLEMENTATION	. 28
TABLE 13.	COST, BENEFIT, ALL ETIR CARNETS REGISTERED FROM THE	
BEGINN	ING, SAAS IMPLEMENTATION	. 29
TABLE 14.	COST, BENEFIT, ALL ETIR CARNETS REGISTERED GRADUALLY	,
AT PREM	MISES IMPLEMENTATION	. 30
TABLE 15.	COST, BENEFIT, ALL ETIR CARNETS REGISTERED GRADUALLY	,
UNOG II	MPLEMENTATION	. 31






TABLE 16.	COST, BENEFIT, ALL ETIR CARNETS REGISTERED GRADUA	LLY,
UNICC I	IMPLEMENTATION	32
TABLE 17.	COST, BENEFIT, ALL ETIR CARNETS REGISTERED GRADUA	LLY,
PAAS IN	MPLEMENTATION	33
TABLE 18.	COST, BENEFIT, ALL ETIR CARNETS REGISTERED GRADUA	LLY,
IAAS IM	MPLEMENTATION	34
TABLE 19.	COST, BENEFIT, ALL ETIR CARNETS REGISTERED GRADUA	LLY,
CAACIA	MDI EMENTATION	35





0. DOCUMENT CONTROL

0.1. ISSUE CONTROL

This document has been issued by:

SIVECO Romania SA.

We will refer to SIVECO Romania SA in the present document as SIVECO.

The current project: the Cost Benefit Analysis of eTIR will be referred to as eTIR-CBA

This document will be reviewed by UNECE and accepted.

0.2. DISTRIBUTION CONTROL

Copy No.	Name	Project Title	Company
X01	File Copy	Original Master	SIVECO Project Office
X02	Andre Sceia	Project Manager	UNECE
X03	Artur Bouten	Alternate Project Manager	UNECE
X04	Dan Tuhar	eCustoms Director	SIVECO
X05	Iacob Crucianu	Team Leader	SIVECO



1. Introduction

1.1. PROJECT OVERALL OBJECTIVE

The overall objective of the eTIR-CBA project is to analyze, from a technical and financial perspective, the technical options for the implementation of the eTIR international system.

The first step in accomplishing this objective is defining the architectural alternatives, which is the subject of document UNECE-eTIR_CBA-ARCH-v02-41

The second step is an estimation of the software development costs for the eTIR international system. This is the subject of the document UNECE-eTIR_CBA-EST-v09-51.docx.

The next steps are dedicated to the benefits analysis, Return On Investment (ROI) and Cash Flow and are the subject of the present document.



1.2. SUMMARY OF ESTIMATIONS

The purpose of the Benefit Estimation document is to present the benefits of the eTIR international system for:

- national Customs administrations;
- TIR Carnet holders;
- Guarantee chain.

At this stage, only direct benefits are presented.

The indirect benefits, coming from the facilitation of legal and the reduction of illegal trade do not constitute a subject of this analysis.

1.2.1. Assumptions regarding the quantity and type of data to be processed

The assumptions are based on document **ECE/TRANS/WP.30/GE.1/2011/5** [R5] and are reproduced below:

On the basis of the functional requirements laid down in Chapter 2 and 3 of the eTIR Reference model and the available statistics on the distribution of TIR Carnets, a set of preliminary assumptions with regard to the possible technical specifications of the future eTIR international system has been formulated, as follows:

- The eTIR international system should be able to manage approximately 3 million TIR transports per year;
- Each TIR transport consists, on average, of 3 TIR operations;
- 1% of guarantees, issued by the guarantee chain, is cancelled each year;
- 50% of all TIR transports give rise to direct queries of the eTIR international system, from both Customs and the guarantee chain;
- 10% of all initially lodged Customs declarations are later amended.

When computing the benefits, the following costs of using paper TIR Carnets are taken into account, as summarized below:



Estimated costs per TIR Carnet (USD)	Min	Мах
Guarantee chain		
Printing of TIR Carnets	1	2
Distribution and issuance	1	2
Archiving costs (TIR Carnets to be stored for 5 years)	1	1
Holder		
Obtaining and filling in the TIR Carnet	1	3
Total	4	8
Estimated handling costs of a TIR Carnet per TIR operation (UDS)		
Filling in and stamping:	1	2
Typing of data in national system	3	5
Total	4	7

Table 1. Estimated costs per paper TIR Carnet



1.2.2. Assumptions on average time taken to complete a customer request

First, the holder has to get a TIR Carnet from his issuing association. TIR Carnets are printed and distributed by an authorized international organization (at present, the International Road Transport Union (IRU)). The time required to obtain a TIR Carnet varies greatly from country to country. The holder fills-in the TIR Carnet, which takes from 15-20 minutes. The TIR Carnet is then presented to Customs administrations of departure or entry, where, in most cases, Customs officers will fill-in the paper TIR Carnet and key in the data in the national system: this can take up to 10- 15 minutes per operation. At Customs offices of exit and destination, the TIR Carnet will also be presented and filled-in. Possibly, Customs will also enter additional information in their national system. This will take from 5 to 10 minutes. At the end of the transport, the TIR Carnet is returned to the guarantee chain. The guarantee chain archives all TIR Carnets.

1.2.3. Assumptions on the average time to fill in an eTIR Carnet

The assumption is based on the time required by Customs officers to fill in a NCTS TIR form, after training in the NCTS-TIR system.

The time was collected from a test done among 240 Customs officers, immediately after their training sessions.

The time spent is presented in the table below:

Time spent	Number of users	%
15-20	7	2.92%
10-15	15	6.25%
7-10	35	14.58%
5-7	60	25.00%



4-5	86	35.83%
3-4	30	12.50%
2-3	5	2.08%
1-2	2	0.83%
Total	240	100%

Table 2. Time spent to fill in an eTIR Carnet

It is assumed that TIR Carnet holders will require the same amount of time to fill in the electronic information currently contained in the paper TIR Carnet.

Considering that Customs officers receive the data filled in by the holder and will only be required to input minimal information (seals, control results, ..), the assumption is that 30% of processing time will be saved during Customs clearance.



2. ESTIMATION OF BENEFITS FOR 10 YEARS

2.1. SUMMARY OF DIRECT BENEFITS PER YEAR OF FULL USAGE

After identifying the possible benefits and considering that all TIR Carnets are electronically processed, the direct benefits can be summarized as follows:

Туре	Normal	Risk ratio (0.8)
Customs (benefits from the reduction of processing time for each TIR operation)	\$6,859,090.91	\$5,487,273
Guarantee chain (benefits from using paperless environment)	\$6,000,000.00	\$4,800,000
Traders (Benefit from the reduction of time to fill in documents)	\$8,977,272.73	\$7,181,818
Traders (benefit from the reduction of time of document processing by Customs)	\$30,180,000.00	\$24,144,000
Total	\$52,016,363.64	\$41,613,091

Table 3. Direct benefits of eTIR

A detailed explanation of each category of benefits is presented in the next chapters.

The benefits per TIR Carnet are: USD 17.34 (global benefit) or USD 13.87, after application of risk ratio.



2.2. BENEFITS FOR NATIONAL CUSTOMS ADMINISTRATIONS PER YEAR OF FULL USAGE

2.2.1. Benefits from reducing the processing time

First, the costs of using paper TIR Carnets versus eTIR are compared.

For a paper TIR Carnet, the keying in of data takes between 10 and 15 minutes. Therefore, on the basis of 9,000,000 operations per year, Customs officers spend a minimum of **90 000 000** minutes on keying in data.

Considering the statistics of the time required to fill in TIR data electronically as presented in Chapter 1.2.3, the total time required for 9,000,000 eTIR operations is calculated below:

5-7	25.00%	11,025,000
4-5	35.83%	11,287,500
3-4	12.50%	3,150,000
2-3	2.08%	393,750
1-2	0.83%	105,000
Total	100.00%	44,730,000

Table 4. Total time required to fill in eTIR Carnets



Compared to the paper TIR Carnet, the results show that the time spent for filling in data electronically is half the time required for filling in the paper TIR Carnet (45,270,000 minutes less).

Considering a medium salary of \$4000 per month, benefits can be estimated at \$17,147,727.27 per year.

It should further be considered that a shorter time required for processing a document does not necessarily lead to a benefit. For example: if at a specific Customs office there are only two TIR operations processed per day, it is not important if the time spent is reduced from 10 to 5 minutes.

Considering that only 60% of such time savings will ultimately lead to actual cost savings for government budgets, an annual benefit of \$6,859,090.91 can still be calculated.

This is regarded as the direct benefit for Customs administrations, coming from *the* reduction of staff costs to process TIR operations in electronic form rather than processing paper TIR Carnets. In addition, it should be highlighted that there are also various indirect benefits of obtaining electronic information in advance, e.g. through improved use of equipment, control lanes, infrastructure, etc.

2.3. BENEFITS FOR THE GUARANTEE CHAIN

2.3.1. Benefits from a paperless environment

Considering that the printing of TIR Carnets is no longer needed and that 3 000 000 TIR Carnets are used each year, benefits of **\$3 000 000** per year (\$1 printing cost per TIR Carnet) can easily be realized.

2.3.2. Benefits from reducing the processing time

Considering also that the distribution and archiving is automatically done through the eTIR international system, benefits of **\$3 000 000** per year can be realized.



2.4. BENEFITS FOR THE TRADER COMMUNITY

2.4.1. Benefits from reducing the filling in time

Considering that each year, TIR Carnet holders fill in 3 000 000 TIR Carnets and that the average time required per TIR Carnet is 15 minutes, TIR Carnet holders spend a total of 45 000 000 minutes per year on filling in paper TIR Carnets.

Taking into account the statistics in Chapter 1.2.3., the total time required to provide the information electronically is calculated as follows:

Time Interval	Percent Users	Time for 3 000 000 TIR Carnets
15-20	2.04%	1750000
10-15	4.38%	2812500
7-10	10.21%	4375000
5-7	17.50%	5250000
4-5	25.08%	5375000
3-4	8.75%	1500000
2-3	1.46%	187500
1-2	0.58%	50000
Total		21,300,000

Table 5. Total time to fill in eTIR Carnets

This represents a reduction of 23,700,000 minutes, without even taking into account the fact that, in particular, large companies might adapt their IT systems to





automatically process data, received from their clients, in order to generate the required messages.

Taking an average of \$4000 per month, the benefits obtained by reducing the processing time are calculated at \$8,977,272.73 per year.

2.4.2. Benefits from reducing time spent at Customs.

As presented in Chapter 2.1.1, the time required to process a TIR operation by Customs decreases by 45,270,000 minutes.

Again, considering that in only 80% of the situations this reduction affects traffic, the total is calculated at 452,700 hours. (in 20% of the situations, the waiting time is used by traders for other necessary operations).

Considering a cost of \$50 per hour (personnel and means of transport costs), this gives a figure of **\$30,180,000** per year (under the assumption that all TIR Carnets are registered electronically).



2.5. BENEFITS WHEN ETIR IS GRADUALLY IMPLEMENTED

Considering the benefits calculated for each paper TIR Carnet replaced by an eTIR Carnet, we can estimate the yearly benefits when the eTIR system is implemented gradually.

We present the benefits for a period of 12 years. The first two years are dedication to constructing the system and no TIR Carnets are registered in the system during that period.

For the next 10 years, we assume that the number of registered TIR Carnets will be, in thousands:

100, 700, 800, 1200, 1300, 2000, 2500, 2600, 2800, 3000

Benefits in this case will be:

2.5.1. Benefits (no risk ratio applied)

Year	eTIR (thousands)	Total Benefits	Benefits for Customs
1	0	0	\$0.00
2	0	0	\$0.00
3	100	\$1,734,000.00	\$229,000.00
4	700	\$12,138,000.00	\$1,603,000.00
5	800	\$13,872,000.00	\$1,832,000.00
6	1200	\$20,808,000.00	\$2,748,000.00
7	1300	\$22,542,000.00	\$2,977,000.00
8	2000	\$34,680,000.00	\$4,580,000.00
9	2500	\$43,350,000.00	\$5,725,000.00
10	2600	\$45,084,000.00	\$5,954,000.00
11	2800	\$48,552,000.00	\$6,412,000.00
12	3000	\$52,020,000.00	\$6,870,000.00

Table 6. Benefits, eTIR gradually implemented, no risk ratio



By applying a risk ratio of 80%, we obtain the following benefits per year:

Vaar	eTIR	Total Danasita	Benefits for
Year	(thousands)	Total Benefits	Customs
1	0	0	\$0.00
2	0	0	\$0.00
3	100	\$1,387,103.03	\$182,909.09
4	700	\$9,709,721.21	\$1,280,363.64
5	800	\$11,096,824.24	\$1,463,272.73
6	1200	\$16,645,236.36	\$2,194,909.09
7	1300	\$18,032,339.40	\$2,377,818.18
8	2000	\$27,742,060.61	\$3,658,181.82
9	2500	\$34,677,575.76	\$4,572,727.27
10	2600	\$36,064,678.79	\$4,755,636.36
11	2800	\$38,838,884.85	\$5,121,454.55
12	3000	\$41,613,090.91	\$5,487,272.73

Table 7. Benefits, eTIR gradually implemented, risk ratio

id12-06ce.docx SIVECO Romania SA Page 22 of 37



2.6. ROI AND CASH FLOW FOR CUSTOMS, ETIR LAUNCHED FOR ALL TIR CARNETS

In the situation where the eTIR international system is used for all TIR transports from the beginning ("Big Bang launch"), the benefits *for Customs are computed at \$10,287,273 per year and the overall benefits at 41,613,091 per year.* The costs as presented in detail in UNECE-eTIR_CBA-EST-v09-51. In the tables hereafter the ROI and Cash flows are calculated as follows:

Cash Flow = Discounted risk adjusted benefits – discounted risk adjusted costs;

ROI=(discounted risk adjusted benefits-discounted risk adjusted costs)/ discounted risk adjusted costs*100;

Discount rate = 5%





2.6.1. At premises implementation, all eTIR Carnets from the beginning

			Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10	Year 11	Year 12	Total
	Total Dev,														
Costs	Operationa;														4
		Development	\$462,400	\$462,400											\$924,800
		Initial		\$627,500	\$627,500										\$1,255,000
		Operational			\$340,419	\$340,419	\$340,419	\$340,419	\$340,419	\$340,419	\$340,419	\$340,419	\$340,419	\$340,419	\$3,404,190
	Total Dev, Operationa;		\$462,400	\$1,089,900	\$967,919	\$340,419	\$340,419	\$340,419	\$340,419	\$340,419	\$340,419	\$340,419	\$340,419	\$340,419	\$5,583,990
	Help Desk				\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$1,286,300
	National App		\$3,503,103	\$3,503,103											\$7,006,205
Total Costs			\$3,965,503	\$4,593,003	\$1,096,549	\$469,049	\$469,049	\$469,049	\$469,049	\$469,049	\$469,049	\$469,049	\$469,049	\$469,049	\$13,876,495
Total Costs (includi	ng 20% risk fa	actor)	\$4,758,603	\$5,511,603	\$1,315,859	\$562,859	\$562,859	\$562,859	\$562,859	\$562,859	\$562,859	\$562,859	\$562,859	\$562,859	\$16,651,794
Discounted Costs			\$4,758,603	\$5,249,146	\$1,193,523	\$486,219	\$463,065	\$441,015	\$420,014	\$400,013	\$380,965	\$362,824	\$345,546	\$329,092	\$14,830,024
Benefits for Custon	ns (including 2	20% risk factor	r)		\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$102,872,730
Total Benefits (incl	uding 20% ris	k factor)			41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	\$416,130,910
Discounted Custom	ns Benefits				\$9,330,860	\$8,886,533	\$8,463,365	\$8,060,348	\$7,676,522	\$7,310,973	\$6,962,831	\$6,631,268	\$6,315,493	\$6,014,755	\$75,652,948
Discounted Overal	Benefits				\$37,744,300	\$35,946,953	\$34,235,193	\$32,604,946	\$31,052,329	\$29,573,647	\$28,165,378	\$26,824,169	\$25,546,828	\$24,330,312	\$306,024,056
ROI for Customs															410%
Overall ROI															1964%
Cash Flow for custo	oms		-\$4,758,603	-\$5,249,146	\$8,137,337	\$8,400,315	\$8,000,300	\$7,619,333	\$7,256,508	\$6,910,960	\$6,581,866	\$6,268,444	\$5,969,947	\$5,685,664	\$60,822,924
Overall Cash Flow			-\$4,758,603	-\$5,511,603	\$36,428,441	\$35,384,094	\$33,672,334	\$32,042,087	\$30,489,470	\$29,010,788	\$27,602,519	\$26,261,311	\$24,983,969	\$23,767,454	\$289,372,262
Discounted CF			-\$4,758,603	-\$5,249,146	\$33,041,670	\$30,566,111	\$27,702,313	\$25,105,813	\$22,751,712	\$20,617,425	\$18,682,471	\$16,928,275	\$15,337,990	\$13,896,338	\$214,622,370
Net present value								•			•				\$214,622,370
	1														

Table 8. Cost, benefit, all eTIR Carnets registered from the beginning, at Premises implementation

id12-06ce.docx SIVECO Romania SA Page 24 of 37

2.6.2. UNOG implementation, all eTIR Carnets from the beginning

			Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10	Year 11	Year 12	Total
	Total Dev, Operationa;														
		Development	\$462,400	\$462,400					1						\$924,800
		Initial		\$340,750	\$340,750										\$681,500
		Operational			\$194,739	\$194,739	\$194,739	\$194,739	\$194,739	\$194,739	\$194,739	\$194,739	\$194,739	\$194,739	\$1,947,390
	Total Dev, Operationa;		\$462,400	\$803,150	\$535,489	\$194,739	\$194,739	\$194,739	\$194,739	\$194,739	\$194,739	\$194,739	\$194,739	\$194,739	\$3,553,690
	Help Desk				\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$1,286,300
	National App		\$3,503,103	\$3,503,103											\$7,006,205
Total Costs			\$3,965,503	\$4,306,253	\$664,119	\$323,369	\$323,369	\$323,369	\$323,369	\$323,369	\$323,369	\$323,369	\$323,369	\$323,369	\$11,846,195
Total Costs (includi	ng 20% risk fa	actor)	\$4,758,603	\$5,167,503	\$796,943	\$388,043	\$388,043	\$388,043	\$388,043	\$388,043	\$388,043	\$388,043	\$388,043	\$388,043	\$14,215,434
Discounted Costs			\$4,758,603	\$4,921,431	\$722,851	\$335,206	\$319,244	\$304,042	\$289,564	\$275,775	\$262,643	\$250,136	\$238,225	\$226,881	\$12,904,598
Benefits for Custon	ns (including 2	20% risk factor)		\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$102,872,730
Total Benefits (incl	uding 20% ris	k factor)			41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	\$416,130,910
Discounted Custom	s Benefits				\$9,330,860	\$8,886,533	\$8,463,365	\$8,060,348	\$7,676,522	\$7,310,973	\$6,962,831	\$6,631,268	\$6,315,493	\$6,014,755	\$75,652,948
Discounted Overall	Benefits				\$37,744,300	\$35,946,953	\$34,235,193	\$32,604,946	\$31,052,329	\$29,573,647	\$28,165,378	\$26,824,169	\$25,546,828	\$24,330,312	\$306,024,056
ROI for Customs															486%
Overall ROI															2271%
Cash Flow for custo	ms		-\$4,758,603	-\$4,921,431	\$8,608,009	\$8,551,327	\$8,144,121	\$7,756,306	\$7,386,958	\$7,035,198	\$6,700,189	\$6,381,132	\$6,077,269	\$5,787,875	\$62,748,349
Overall Cash Flow			-\$4,758,603	-\$5,167,503	\$36,947,357	\$35,558,910	\$33,847,150	\$32,216,903	\$30,664,286	\$29,185,604	\$27,777,335	\$26,436,127	\$25,158,785	\$23,942,270	\$291,808,622
Discounted CF			-\$4,758,603	-\$4,921,431	\$33,512,342	\$30,717,123	\$27,846,134	\$25,242,786	\$22,882,163	\$20,741,664	\$18,800,794	\$17,040,963	\$15,445,312	\$13,998,549	\$216,547,796
Net present value															\$216,547,796

Table 9. Cost, benefit, all eTIR Carnets registered from the beginning, UNOG implementation

id12-06ce.docx SIVECO Romania SA Page 25 of 37

2.6.3. UNICC implementation, all eTIR Carnets from the beginning

			Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10	Year 11	Year 12	Total
	Total Dev, Operationa;														
		Development	\$462,400	\$462,400											\$924,800
		Initial		\$316,000	\$316,000										\$632,000
		Operational			\$167,719	\$167,719	\$167,719	\$167,719	\$167,719	\$167,719	\$167,719	\$167,719	\$167,719	\$167,719	\$1,677,190
	Total Dev, Operationa;		\$462,400	\$778,400	\$483,719	\$167,719	\$167,719	\$167,719	\$167,719	\$167,719	\$167,719	\$167,719	\$167,719	\$167,719	\$3,233,990
	Help Desk				\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$1,286,300
	National App	_	\$3,503,103	\$3,503,103											\$7,006,205
Total Costs			\$3,965,503	\$4,281,503	\$612,349	\$296,349	\$296,349	\$296,349	\$296,349	\$296,349	\$296,349	\$296,349	\$296,349	\$296,349	\$11,526,495
Total Costs (includi	ng 20% risk fa	actor)	\$4,758,603	\$5,137,803	\$734,819	\$355,619	\$355,619	\$355,619	\$355,619	\$355,619	\$355,619	\$355,619	\$355,619	\$355,619	\$13,831,794
Discounted Costs			\$4,758,603	\$4,893,146	\$666,502	\$307,197	\$292,568	\$278,637	\$265,368	\$252,732	\$240,697	\$229,235	\$218,319	\$207,923	\$12,610,927
Benefits for Custom	ns (including 2	20% risk factor	·)		\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$102,872,730
Total Benefits (incl	uding 20% ris	k factor)			41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	\$416,130,910
Discounted Custom	s Benefits				\$9,330,860	\$8,886,533	\$8,463,365	\$8,060,348	\$7,676,522	\$7,310,973	\$6,962,831	\$6,631,268	\$6,315,493	\$6,014,755	\$75,652,948
Discounted Overall	Benefits				\$37,744,300	\$35,946,953	\$34,235,193	\$32,604,946	\$31,052,329	\$29,573,647	\$28,165,378	\$26,824,169	\$25,546,828	\$24,330,312	\$306,024,056
ROI for Customs															500%
Overall ROI															2327%
Cash Flow for custo	ms		-\$4,758,603	-\$4,893,146	\$8,664,358	\$8,579,336	\$8,170,796	\$7,781,711	\$7,411,153	\$7,058,241	\$6,722,134	\$6,402,033	\$6,097,174	\$5,806,833	\$63,042,021
Overall Cash Flow			-\$4,758,603	-\$5,137,803	\$37,009,481	\$35,591,334	\$33,879,574	\$32,249,327	\$30,696,710	\$29,218,028	\$27,809,759	\$26,468,551	\$25,191,209	\$23,974,694	\$292,192,262
Discounted CF			-\$4,758,603	-\$4,893,146	\$33,568,691	\$30,745,132	\$27,872,809	\$25,268,191	\$22,906,358	\$20,764,707	\$18,822,740	\$17,061,864	\$15,465,217	\$14,017,507	\$216,841,468
Net present value						·		·							\$216,841,468

Table 10. Cost, benefit, all eTIR Carnets registered from the beginning, UNICC implementation

id12-06ce.docx SIVECO Romania SA Page 26 of 37

2.6.4. PaaS implementation, all eTIR Carnets from the beginning

			Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10	Year 11	Year 12	Total
	Total Dev, Operationa;														
COSIS		Development	462,400	462,400											\$924,800
		Initial	112,100	96,000	96,000										\$192,000
		Operational		55,555	159,116	159,116	159,116	159,116	159,116	159,116	159,116	159,116	159,116	159,116	\$1,591,160
	Total Dev, Operationa;		\$462,400	\$558,400	\$255,116	\$159,116		\$159,116	\$159,116		\$159,116	,	,	\$159,116	\$2,707,960
	Help Desk				\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$1,286,300
	National App		\$3,503,103	\$3,503,103											\$7,006,205
Total Costs			\$3,965,503	\$4,061,503	\$383,746	\$287,746	\$287,746	\$287,746	\$287,746	\$287,746	\$287,746	\$287,746	\$287,746	\$287,746	\$11,000,465
Total Costs (includi	ng 20% risk fa	actor)	\$4,758,603	\$4,873,803	\$460,495	\$345,295	\$345,295	\$345,295	\$345,295	\$345,295	\$345,295	\$345,295	\$345,295	\$345,295	\$13,200,558
Discounted Costs			\$4,758,603	\$4,641,717	\$417,683	\$298,279	\$284,075	\$270,548	\$257,665	\$245,395	\$233,709	\$222,580	\$211,981	\$201,887	\$12,044,122
Benefits for Custon	ns (including 2	20% risk factor)		\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$102,872,730
Total Benefits (incl	uding 20% ris	k factor)			41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	\$416,130,910
Discounted Custom	ns Benefits				\$9,330,860	\$8,886,533	\$8,463,365	\$8,060,348	\$7,676,522	\$7,310,973	\$6,962,831	\$6,631,268	\$6,315,493	\$6,014,755	\$75,652,948
Discounted Overall	Benefits				\$37,744,300	\$35,946,953	\$34,235,193	\$32,604,946	\$31,052,329	\$29,573,647	\$28,165,378	\$26,824,169	\$25,546,828	\$24,330,312	\$306,024,056
ROI for Customs															528%
Overall ROI															2441%
Cash Flow for custo	ms		-\$4,758,603	-\$4,641,717	\$8,913,177	\$8,588,254	\$8,179,290	\$7,789,800	\$7,418,857	\$7,065,578	\$6,729,122	\$6,408,688	\$6,103,512	\$5,812,869	\$63,608,826
Overall Cash Flow			-\$4,758,603	-\$4,873,803	\$37,283,805	\$35,601,657	\$33,889,898	\$32,259,650	\$30,707,034	\$29,228,352	\$27,820,083	\$26,478,874	\$25,201,533	\$23,985,017	\$292,823,498
Discounted CF			-\$4,758,603	-\$4,641,717	\$33,817,510	\$30,754,050	\$27,881,303	\$25,276,280	\$22,914,062	\$20,772,044	\$18,829,727	\$17,068,518	\$15,471,555	\$14,023,543	\$217,408,272
Net present value				·				·	•						\$217,408,272

Table 11. Cost, benefit, all eTIR Carnets registered from the beginning, PaaS implementation

id12-06ce.docx SIVECO Romania SA Page 27 of 37

2.6.5. laaS implementation, all eTIR Carnets from the beginning

			Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10	Year 11	Year 12	Total
	Total Dev,														
Costs	Operationa;														
		Development	\$462,400	\$462,400											\$924,800
		Initial		\$316,000	\$316,000										\$632,000
		Operational			\$113,402	\$113,402	\$113,402	\$113,402	\$113,402	\$113,402	\$113,402	\$113,402	\$113,402	\$113,402	\$1,134,020
	Total Dev, Operationa;		\$462,400	\$778,400	\$429,402	\$113,402	\$113,402	\$113,402	\$113,402	\$113,402	\$113,402	\$113,402	\$113,402	\$113,402	\$2,690,820
	Help Desk				\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$1,286,300
	National App		\$3,503,103	\$3,503,103											\$7,006,205
Total Costs			\$3,965,503	\$4,281,503	\$558,032	\$242,032	\$242,032	\$242,032	\$242,032	\$242,032	\$242,032	\$242,032	\$242,032	\$242,032	\$10,983,325
Total Costs (includi	ng 20% risk fa	ctor)	\$4,758,603	\$5,137,803	\$669,638	\$290,438	\$290,438	\$290,438	\$290,438	\$290,438	\$290,438	\$290,438	\$290,438	\$290,438	\$13,179,990
Discounted Costs			\$4,758,603	\$4,893,146	\$607,382	\$250,892	\$238,944	\$227,566	\$216,730	\$206,409	\$196,580	\$187,219	\$178,304	\$169,813	\$12,131,588
Benefits for Custom	ns (including 2	20% risk factor)		\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$102,872,730
Total Benefits (incl	uding 20% risl	k factor)			41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	\$416,130,910
Discounted Custom	s Benefits				\$9,330,860	\$8,886,533	\$8,463,365	\$8,060,348	\$7,676,522	\$7,310,973	\$6,962,831	\$6,631,268	\$6,315,493	\$6,014,755	\$75,652,948
Discounted Overall	Benefits				\$37,744,300	\$35,946,953	\$34,235,193	\$32,604,946	\$31,052,329	\$29,573,647	\$28,165,378	\$26,824,169	\$25,546,828	\$24,330,312	\$306,024,056
ROI for Customs															524%
Overall ROI															2423%
Cash Flow for custo	ms		-\$4,758,603	-\$4,893,146	\$8,723,478	\$8,635,642	\$8,224,421	\$7,832,781	\$7,459,792	\$7,104,564	\$6,766,251	\$6,444,049	\$6,137,189	\$5,844,942	\$63,521,360
Overall Cash Flow			-\$4,758,603	-\$5,137,803	\$37,074,662	\$35,656,514	\$33,944,755	\$32,314,507	\$30,761,891	\$29,283,208	\$27,874,940	\$26,533,731	\$25,256,390	\$24,039,874	\$292,844,066
Discounted CF			-\$4,758,603	-\$4,893,146	\$33,627,811	\$30,801,438	\$27,926,434	\$25,319,262	\$22,954,997	\$20,811,030	\$18,866,856	\$17,103,880	\$15,505,232	\$14,055,616	\$217,320,807
Net present value															\$217,320,807

Table 12. Cost, benefit, all eTIR Carnets registered from the beginning, laaS implementation

id12-06ce.docx SIVECO Romania SA Page 28 of 37

2.6.6. SaaS implementation, all eTIR Carnets from the beginning

			Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10	Year 11	Year 12	Total
	Total Dev,														
Costs	Operationa;														
		Development													\$0
		Initial		30,000	30,000										\$60,000
		Operational			1,500,000	1,500,000	1,500,000	1,500,000	1,500,000	1,500,000	1,500,000	1,500,000	1,500,000	1,500,000	\$15,000,000
	Total Dev, Operationa;		\$0	\$30,000	\$1,530,000	\$1,500,000	\$1,500,000	\$1,500,000	\$1,500,000	\$1,500,000	\$1,500,000	\$1,500,000	\$1,500,000	\$1,500,000	\$15,060,000
	Help Desk				\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$1,286,300
	National App		\$3,503,103	\$3,503,103											\$7,006,205
Total Costs			\$3,503,103	\$3,533,103	\$1,658,630	\$1,628,630	\$1,628,630	\$1,628,630	\$1,628,630	\$1,628,630	\$1,628,630	\$1,628,630	\$1,628,630	\$1,628,630	\$23,352,505
Total Costs (includi	ng 20% risk fa	actor)	\$4,203,723	\$4,239,723	\$1,990,356	\$1,954,356	\$1,954,356	\$1,954,356	\$1,954,356	\$1,954,356	\$1,954,356	\$1,954,356	\$1,954,356	\$1,954,356	\$28,023,006
Discounted Costs			\$4,203,723	\$4,037,831	\$1,805,312	\$1,688,246	\$1,607,854	\$1,531,289	\$1,458,371	\$1,388,924	\$1,322,785	\$1,259,795	\$1,199,805	\$1,142,671	\$22,646,607
Benefits for Custon	ns (including	20% risk factor	·)		\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$10,287,273	\$102,872,730
Total Benefits (incl	uding 20% ris	k factor)			41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	41,613,091	\$416,130,910
Discounted Custom	ns Benefits				\$9,330,860	\$8,886,533	\$8,463,365	\$8,060,348	\$7,676,522	\$7,310,973	\$6,962,831	\$6,631,268	\$6,315,493	\$6,014,755	\$75,652,948
Discounted Overall	Benefits				\$37,744,300	\$35,946,953	\$34,235,193	\$32,604,946	\$31,052,329	\$29,573,647	\$28,165,378	\$26,824,169	\$25,546,828	\$24,330,312	\$306,024,056
ROI for Customs															234%
Overall ROI															1251%
Cash Flow for custo	oms		-\$4,203,723	-\$4,037,831	\$7,525,548	\$7,198,287	\$6,855,511	\$6,529,059	\$6,218,151	\$5,922,049	\$5,640,046	\$5,371,473	\$5,115,688	\$4,872,084	\$53,006,341
Overall Cash Flow			-\$4,203,723	-\$4,239,723	\$35,753,944	\$33,992,597	\$32,280,837	\$30,650,590	\$29,097,973	\$27,619,291	\$26,211,022	\$24,869,813	\$23,592,472	\$22,375,956	\$278,001,050
Discounted CF			-\$4,203,723	-\$4,037,831	\$32,429,881	\$29,364,083	\$26,557,524	\$24,015,539	\$21,713,356	\$19,628,514	\$17,740,651	\$16,031,304	\$14,483,731	\$13,082,758	\$206,805,788
Net present value															\$206,805,788

Table 13. Cost, benefit, all eTIR Carnets registered from the beginning, SaaS implementation

id12-06ce.docx SIVECO Romania SA Page 29 of 37



2.7. ROI AND CASH FLOW FOR CUSTOMS, ETIR LAUNCHED GRADUALY

Considering the benefits from Table 7 Chapter 2.5.1. and the costs for eTIR costs presented in detail in UNECE-eTIR_CBA-EST-v09-51, when distributed gradually, the following tables indicates the ROI and Cash Flow.

2.7.1. On Premises implementation, eTIR Carnets distributed gradually

Development S462,400 S462,400 S627,500 S627,																
Operations Section S				Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10	Year 11	Year 12	Total
Initial	Costs															
Operational			Development	\$462,400	\$462,400											\$924,800
Total Dev. Operations			Initial		\$627,500	\$627,500										\$1,255,000
Operations \$462,400 \$1,089,900 \$640,500 \$91,000 \$104,000 \$158,600 \$186,000 \$326,000 \$325,000 \$338,000 \$364,000 \$390,000 \$4,389,800			Operational			\$13,000	\$91,000	\$104,000	\$156,000	\$169,000	\$260,000	\$325,000	\$338,000	\$364,000	\$390,000	\$2,210,000
National App				\$462,400	\$1,089,900	\$640,500	\$91,000	\$104,000	\$156,000	\$169,000	\$260,000	\$325,000	\$338,000	\$364,000	\$390,000	\$4,389,800
State Stat		Help Desk				\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$1,286,300
State Stat		National App		\$1,000,000	\$1,000,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$506,025	\$7,006,025
Sissemente Sis	Total Costs			\$1,462,400	\$2,089,900	\$1,269,130	\$719,630	\$732,630	\$784,630	\$797,630	\$888,630	\$953,630	\$966,630	\$992,630	\$1,024,655	\$12,682,125
Separation Sep	Total Costs (inc	luding 20% risk	factor)	\$1,754,880	\$2,507,880	\$1,522,956	\$863,556	\$879,156	\$941,556	\$957,156	\$1,066,356	\$1,144,356	\$1,159,956	\$1,191,156	\$1,229,586	\$15,218,550
Standard Customs Standard Cu	Discounted Cos	its		\$1,754,880	\$2,388,457	\$1,381,366	\$745,972	\$723,284	\$737,734	\$714,245	\$757,839	\$774,545	\$747,718	\$731,266	\$718,913	\$12,176,220
Signormed Customs Benefits Signormed Customs Benefits Signormed Customs Benefits Signormed Customs Benefits Signormed Customs Signorme	Benefits for Cu	stoms (including	20% risk factor)			\$182,909	\$1,280,364	\$1,463,273	\$2,194,909	\$2,377,818	\$3,658,182	\$4,572,727	\$4,755,636	\$5,121,455	\$5,487,273	\$31,094,545
Signormed Overall Benefits Signormed Over	Total Benefits	including 20% r	sk factor)			\$1,387,103.03	\$9,709,721.21	\$11,096,824.24	\$16,645,236.36	\$18,032,339.40	\$27,742,060.61	\$34,677,575.76	\$36,064,678.79	\$38,838,884.85	\$41,613,090.91	\$235,807,515
COLOR COLO	Discounted Cus	toms Benefits				\$165,904	\$1,106,026	\$1,203,838	\$1,719,769	\$1,774,365	\$2,599,802	\$3,095,002	\$3,065,526	\$3,144,129	\$3,208,295	\$21,082,654
Description Section	Discounted Ov	erall Benefits				\$1,258,143	\$8,387,622	\$9,129,385	\$13,041,978	\$13,456,009	\$19,715,765	\$23,471,148	\$23,247,614	\$23,843,706	\$24,330,312	\$159,881,683
Ash Flow for customs	ROI for Custom	s														73%
Overall Cash Flow -51,754,880 -52,507,880 -5264,813 57,524,066 58,250,229 512,100,422 512,498,853 518,649,409 522,326,792 522,087,658 522,652,550 523,100,726 \$144,663,133 Discounted CF -51,754,880 -52,388,457 -5240,193 \$6,499,571 \$6,787,484 \$9,480,997 \$9,326,837 \$13,253,786 \$15,111,652 \$14,237,901 \$13,906,701 \$13,506,516 \$97,727,915	Overall ROI															1213%
Discounted CF -\$1,754,880 -\$2,388,457 -\$240,193 \$6,499,571 \$6,787,484 \$9,480,997 \$9,326,837 \$13,253,786 \$15,111,652 \$14,237,901 \$13,906,701 \$13,506,516 \$97,727,915	Cash Flow for o	ustoms		-\$1,754,880	-\$2,388,457	-\$1,215,462	\$360,054	\$480,554	\$982,035	\$1,060,120	\$1,841,962	\$2,320,457	\$2,317,808	\$2,412,862	\$2,489,381	\$8,906,434
	Overall Cash Fl	ow		-\$1,754,880	-\$2,507,880	-\$264,813	\$7,524,066	\$8,250,229	\$12,100,422	\$12,498,853	\$18,649,409	\$22,326,792	\$22,087,658	\$22,652,550	\$23,100,726	\$144,663,133
let present value \$97,727,915	Discounted CF			-\$1,754,880	-\$2,388,457	-\$240,193	\$6,499,571	\$6,787,484	\$9,480,997	\$9,326,837	\$13,253,786	\$15,111,652	\$14,237,901	\$13,906,701	\$13,506,516	\$97,727,915
	Net present va	lue														\$97,727,915

Table 14. Cost, benefit, all eTIR Carnets registered gradually, at Premises implementation

id12-06ce.docx SIVECO Romania SA Page 30 of 37

2.7.2. UNOG implementation, eTIR Carnets distributed gradually

			Year1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10	Year 11	Year 12	Total
Costs	Total Dev, Operationa;														
		Development	\$462,400	\$462,400											\$924,800
		Initial		\$340,750	\$340,750										\$681,500
		Operational			\$7,000	\$49,000	\$56,000	\$84,000	\$91,000	\$140,000	\$175,000	\$182,000	\$196,000	\$210,000	\$1,190,000
	Total Dev, Operationa;		\$462,400	\$803,150	\$347,750	\$49,000	\$56,000	\$84,000	\$91,000	\$140,000	\$175,000	\$182,000	\$196,000	\$210,000	\$2,796,300
	Help Desk				\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$1,286,300
	National App	_	\$1,000,000	\$1,000,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$506,025	\$7,006,025
Total Costs			\$1,462,400	\$1,803,150	\$976,380	\$677,630	\$684,630	\$712,630	\$719,630	\$768,630	\$803,630	\$810,630	\$824,630	\$844,655	\$11,088,625
Total Costs (inc	luding 20% risk	factor)	\$1,754,880	\$2,163,780	\$1,171,656	\$813,156	\$821,556	\$855,156	\$863,556	\$922,356	\$964,356	\$972,756	\$989,556	\$1,013,586	\$13,306,350
Discounted Cos	ts		\$1,754,880	\$2,060,743	\$1,062,727	\$702,435	\$675,896	\$670,037	\$644,399	\$655,501	\$652,714	\$627,047	\$607,502	\$592,623	\$10,706,503
Benefits for Cus	stoms (including	20% risk factor)			\$182,909	\$1,280,364	\$1,463,273	\$2,194,909	\$2,377,818	\$3,658,182	\$4,572,727	\$4,755,636	\$5,121,455	\$5,487,273	\$31,094,545
Total Benefits (including 20% ri	sk factor)			\$1,387,103.03	\$9,709,721.21	\$11,096,824.24	\$16,645,236.36	\$18,032,339.40	\$27,742,060.61	\$34,677,575.76	\$36,064,678.79	\$38,838,884.85	\$41,613,090.91	\$235,807,515
Discounted Cus	toms Benefits				\$165,904	\$1,106,026	\$1,203,838	\$1,719,769	\$1,774,365	\$2,599,802	\$3,095,002	\$3,065,526	\$3,144,129	\$3,208,295	\$21,082,654
Discounted Ove	erall Benefits				\$1,258,143	\$8,387,622	\$9,129,385	\$13,041,978	\$13,456,009	\$19,715,765	\$23,471,148	\$23,247,614	\$23,843,706	\$24,330,312	\$159,881,683
ROI for Custom	s														97%
Overall ROI															1393%
Cash Flow for c	ustoms		-\$1,754,880	-\$2,060,743	-\$896,823	\$403,592	\$527,942	\$1,049,732	\$1,129,966	\$1,944,300	\$2,442,288	\$2,438,478	\$2,536,627	\$2,615,672	\$10,376,151
Overall Cash Flo	ow		-\$1,754,880	-\$2,163,780	\$86,487	\$7,574,466	\$8,307,829	\$12,186,822	\$12,592,453	\$18,793,409	\$22,506,792	\$22,274,858	\$22,854,150	\$23,316,726	\$146,575,333
Discounted CF			-\$1,754,880	-\$2,060,743	\$78,447	\$6,543,109	\$6,834,871	\$9,548,694	\$9,396,683	\$13,356,125	\$15,233,483	\$14,358,572	\$14,030,466	\$13,632,807	\$99,197,632
Net present va	lue														\$99,197,632

Table 15. Cost, benefit, all eTIR Carnets registered gradually, UNOG implementation

id12-06ce.docx SIVECO Romania SA Page 31 of 37

2.7.3. UNICC implementation, eTIR Carnets distributed gradually

			Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10	Year 11	Year 12	Total
Costs	Total Dev, Operationa;														
		Development	\$462,400	\$462,400					1						\$924,800
		Initial		\$316,000	\$316,000										\$632,000
		Operational			\$5,000	\$35,000	\$40,000	\$60,000	\$65,000	\$100,000	\$125,000	\$130,000	\$140,000	\$150,000	\$850,000
	Total Dev, Operationa;		\$462,400	\$778,400	\$321,000	\$35,000	\$40,000	\$60,000	\$65,000	\$100,000	\$125,000	\$130,000	\$140,000	\$150,000	\$2,406,800
	Help Desk				\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$1,286,300
	National App		\$1,000,000	\$1,000,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$506,025	\$7,006,025
Total Costs			\$1,462,400	\$1,778,400	\$949,630	\$663,630	\$668,630	\$688,630	\$693,630	\$728,630	\$753,630	\$758,630	\$768,630	\$784,655	\$10,699,125
Total Costs (inc	otal Costs (including 20% risk factor)		\$1,754,880	\$2,134,080	\$1,139,556	\$796,356	\$802,356	\$826,356	\$832,356	\$874,356	\$904,356	\$910,356	\$922,356	\$941,586	\$12,838,950
Discounted Cos	sts		\$1,754,880	\$2,032,457	\$1,033,611	\$687,922	\$660,100	\$647,472	\$621,117	\$621,388	\$612,104	\$586,824	\$566,247	\$550,526	\$10,374,647
Benefits for Cus	stoms (including	20% risk factor)			\$182,909	\$1,280,364	\$1,463,273	\$2,194,909	\$2,377,818	\$3,658,182	\$4,572,727	\$4,755,636	\$5,121,455	\$5,487,273	\$31,094,545
Total Benefits (including 20% ris	sk factor)			\$1,387,103.03	\$9,709,721.21	\$11,096,824.24	\$16,645,236.36	\$18,032,339.40	\$27,742,060.61	\$34,677,575.76	\$36,064,678.79	\$38,838,884.85	\$41,613,090.91	\$235,807,515
Discounted Cus	stoms Benefits				\$165,904	\$1,106,026	\$1,203,838	\$1,719,769	\$1,774,365	\$2,599,802	\$3,095,002	\$3,065,526	\$3,144,129	\$3,208,295	\$21,082,654
Discounted Ove	erall Benefits				\$1,258,143	\$8,387,622	\$9,129,385	\$13,041,978	\$13,456,009	\$19,715,765	\$23,471,148	\$23,247,614	\$23,843,706	\$24,330,312	\$159,881,683
ROI for Custom	is														103%
Overall ROI															1441%
Cash Flow for c	ustoms		-\$1,754,880	-\$2,032,457	-\$867,707	\$418,104	\$543,738	\$1,072,297	\$1,153,248	\$1,978,413	\$2,482,898	\$2,478,702	\$2,577,882	\$2,657,769	\$10,708,007
Overall Cash Flo	ow		-\$1,754,880	-\$2,134,080	\$118,587	\$7,591,266	\$8,327,029	\$12,215,622	\$12,623,653	\$18,841,409	\$22,566,792	\$22,337,258	\$22,921,350	\$23,388,726	\$147,042,733
Discounted CF			-\$1,754,880	-\$2,032,457	\$107,562	\$6,557,621	\$6,850,667	\$9,571,260	\$9,419,964	\$13,390,237	\$15,274,093	\$14,398,795	\$14,071,721	\$13,674,904	\$99,529,488
Net present val	lue														\$99,529,488

Table 16. Cost, benefit, all eTIR Carnets registered gradually, UNICC implementation

id12-06ce.docx SIVECO Romania SA Page 32 of 37



2.7.4. PaaS implementation, eTIR Carnets distributed gradually

			Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10	Year 11	Year 12	Total
C	Total Dev, Operationa;														
Costs	1 '		4.00.00	4.50.400											\$924,800
		Development	\$462,400	, . ,	¢00 000										· · ·
		Initial		\$96,000			4			A		4	4	4	\$192,000
	Total Dev.	Operational			\$6,000	\$42,000	\$48,000	\$72,000	\$78,000	\$120,000	\$150,000	\$156,000	\$168,000	\$180,000	\$1,020,000
	Operationa;		\$462,400	\$558,400	\$102,000	\$42,000	\$48,000	\$72,000	\$78,000	\$120,000	\$150,000	\$156,000	\$168,000	\$180,000	\$2,136,80
	Help Desk				\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$1,286,300
	National App		\$1,000,000	\$1,000,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$506,025	\$7,006,025
Total Costs			\$1,462,400	\$1,558,400	\$730,630	\$670,630	\$676,630	\$700,630	\$706,630	\$748,630	\$778,630	\$784,630	\$796,630	\$814,655	\$10,429,125
Total Costs (inc	Total Costs (including 20% risk factor)		\$1,754,880	\$1,870,080	\$876,756	\$804,756	\$811,956	\$840,756	\$847,956	\$898,356	\$934,356	\$941,556	\$955,956	\$977,586	\$12,514,950
Discounted Cos	sts		\$1,754,880	\$1,781,029	\$795,244	\$695,178	\$667,998	\$658,754	\$632,758	\$638,445	\$632,409	\$606,935	\$586,874	\$571,574	\$10,022,078
Benefits for Cus	stoms (including	20% risk factor)			\$182,909	\$1,280,364	\$1,463,273	\$2,194,909	\$2,377,818	\$3,658,182	\$4,572,727	\$4,755,636	\$5,121,455	\$5,487,273	\$31,094,545
Total Benefits (including 20% ris	sk factor)			\$1,387,103.03	\$9,709,721.21	\$11,096,824.24	\$16,645,236.36	\$18,032,339.40	\$27,742,060.61	\$34,677,575.76	\$36,064,678.79	\$38,838,884.85	\$41,613,090.91	\$235,807,51
Discounted Cus	stoms Benefits				\$165,904	\$1,106,026	\$1,203,838	\$1,719,769	\$1,774,365	\$2,599,802	\$3,095,002	\$3,065,526	\$3,144,129	\$3,208,295	\$21,082,654
Discounted Ove	erall Benefits				\$1,258,143	\$8,387,622	\$9,129,385	\$13,041,978	\$13,456,009	\$19,715,765	\$23,471,148	\$23,247,614	\$23,843,706	\$24,330,312	\$159,881,683
ROI for Custom	ıs														110%
Overall ROI															1495%
Cash Flow for c	ustoms		-\$1,754,880	-\$1,781,029	-\$629,340	\$410,848	\$535,840	\$1,061,014	\$1,141,607	\$1,961,357	\$2,462,593	\$2,458,590	\$2,557,255	\$2,636,720	\$11,060,576
Overall Cash Flo	ow		-\$1,754,880	-\$1,870,080	\$381,387	\$7,582,866	\$8,317,429	\$12,201,222	\$12,608,053	\$18,817,409	\$22,536,792	\$22,306,058	\$22,887,750	\$23,352,726	\$147,366,733
Discounted CF			-\$1,754,880	-\$1,781,029	\$345,930	\$6,550,365	\$6,842,769	\$9,559,977	\$9,408,323	\$13,373,181	\$15,253,788	\$14,378,684	\$14,051,093	\$13,653,855	\$99,882,057
Net present val	lue		_		_					_					\$99,882,057

Table 17. Cost, benefit, all eTIR Carnets registered gradually, PaaS implementation

id12-06ce.docx SIVECO Romania SA Page 33 of 37



2.7.5. laaS implementation, eTIR Carnets distributed gradually

			Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10	Year 11	Year 12	Total
	Total Dev,														
Costs	Operationa;														4024.000
		Development	\$462,400	\$462,400											\$924,800
		Initial		\$316,000	\$316,000										\$632,000
		Operational			\$4,000	\$28,000	\$32,000	\$48,000	\$52,000	\$80,000	\$100,000	\$104,000	\$112,000	\$120,000	\$680,000
	Total Dev, Operationa;		\$462,400	\$778,400	\$320,000	\$28,000	\$32,000	\$48,000	\$52,000	\$80,000	\$100,000	\$104,000	\$112,000	\$120,000	\$2,236,800
	Help Desk				\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$1,286,300
	National App		\$1,000,000	\$1,000,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$506,025	\$7,006,025
Total Costs			\$1,462,400	\$1,778,400	\$948,630	\$656,630	\$660,630	\$676,630	\$680,630	\$708,630	\$728,630	\$732,630	\$740,630	\$754,655	\$10,529,125
Total Costs (inc	Total Costs (including 20% risk factor)		\$1,754,880	\$2,134,080	\$1,138,356	\$787,956	\$792,756	\$811,956	\$816,756	\$850,356	\$874,356	\$879,156	\$888,756	\$905,586	\$12,634,950
Discounted Cos	Discounted Costs		\$1,754,880	\$2,032,457	\$1,032,522	\$680,666	\$652,202	\$636,189	\$609,476	\$604,332	\$591,799	\$566,712	\$545,619	\$529,477	\$10,236,332
Benefits for Cus	stoms (including	20% risk factor)			\$182,909	\$1,280,364	\$1,463,273	\$2,194,909	\$2,377,818	\$3,658,182	\$4,572,727	\$4,755,636	\$5,121,455	\$5,487,273	\$31,094,545
Total Benefits (including 20% ri	sk factor)			\$1,387,103.03	\$9,709,721.21	\$11,096,824.24	\$16,645,236.36	\$18,032,339.40	\$27,742,060.61	\$34,677,575.76	\$36,064,678.79	\$38,838,884.85	\$41,613,090.91	\$235,807,515
Discounted Cus	stoms Benefits				\$165,904	\$1,106,026	\$1,203,838	\$1,719,769	\$1,774,365	\$2,599,802	\$3,095,002	\$3,065,526	\$3,144,129	\$3,208,295	\$21,082,654
Discounted Ove	erall Benefits				\$1,258,143	\$8,387,622	\$9,129,385	\$13,041,978	\$13,456,009	\$19,715,765	\$23,471,148	\$23,247,614	\$23,843,706	\$24,330,312	\$159,881,683
ROI for Custom	ıs														106%
Overall ROI															1462%
Cash Flow for c	ustoms		-\$1,754,880	-\$2,032,457	-\$866,619	\$425,360	\$551,636	\$1,083,580	\$1,164,889	\$1,995,469	\$2,503,203	\$2,498,814	\$2,598,510	\$2,678,817	\$10,846,322
Overall Cash Flo	ow		-\$1,754,880	-\$2,134,080	\$119,787	\$7,599,666	\$8,336,629	\$12,230,022	\$12,639,253	\$18,865,409	\$22,596,792	\$22,368,458	\$22,954,950	\$23,424,726	\$147,246,733
Discounted CF			-\$1,754,880	-\$2,032,457	\$108,651	\$6,564,877	\$6,858,565	\$9,582,542	\$9,431,605	\$13,407,294	\$15,294,398	\$14,418,907	\$14,092,348	\$13,695,952	\$99,667,804
Net present va	lue														\$99,667,804

Table 18. Cost, benefit, all eTIR Carnets registered gradually, IaaS implementation

id12-06ce.docx SIVECO Romania SA Page 34 of 37

2.7.6. SaaS implementation, eTIR Carnets distributed gradually

			Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10	Year 11	Year 12	Total
Costs	Total Dev, Operationa;														
		Development													\$0
		Initial		30,000	30,000										\$60,000
		Operational			50,000	350,000	400,000	600,000	650,000	1,000,000	1,250,000	1,300,000	1,400,000	1,500,000	\$8,500,000
	Total Dev, Operationa;		\$0	\$30,000	\$80,000	\$350,000	\$400,000	\$600,000	\$650,000	\$1,000,000	\$1,250,000	\$1,300,000	\$1,400,000	\$1,500,000	\$8,560,000
	Help Desk				\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$128,630	\$1,286,300
	National App		\$1,000,000	\$1,000,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$500,000	\$506,025	\$7,006,025
Total Costs			\$1,000,000	\$1,030,000	\$708,630	\$978,630	\$1,028,630	\$1,228,630	\$1,278,630	\$1,628,630	\$1,878,630	\$1,928,630	\$2,028,630	\$2,134,655	\$16,852,325
Total Costs (incl	otal Costs (including 20% risk factor)		\$1,200,000	\$1,236,000	\$850,356	\$1,174,356	\$1,234,356	\$1,474,356	\$1,534,356	\$1,954,356	\$2,254,356	\$2,314,356	\$2,434,356	\$2,561,586	\$20,222,790
Discounted Cos	Discounted Costs		\$1,200,000	\$1,177,143	\$771,298	\$1,014,453	\$1,015,508	\$1,155,197	\$1,144,960	\$1,388,924	\$1,525,837	\$1,491,855	\$1,494,483	\$1,497,706	\$14,877,363
Benefits for Cus	stoms (including	20% risk factor)			\$182,909	\$1,280,364	\$1,463,273	\$2,194,909	\$2,377,818	\$3,658,182	\$4,572,727	\$4,755,636	\$5,121,455	\$5,487,273	\$31,094,545
Total Benefits (i	including 20% ris	sk factor)			\$1,387,103.03	\$9,709,721.21	\$11,096,824.24	\$16,645,236.36	\$18,032,339.40	\$27,742,060.61	\$34,677,575.76	\$36,064,678.79	\$38,838,884.85	\$41,613,090.91	\$235,807,515
Discounted Cus	toms Benefits				\$165,904	\$1,106,026	\$1,203,838	\$1,719,769	\$1,774,365	\$2,599,802	\$3,095,002	\$3,065,526	\$3,144,129	\$3,208,295	\$21,082,654
Discounted Ove	erall Benefits				\$1,258,143	\$8,387,622	\$9,129,385	\$13,041,978	\$13,456,009	\$19,715,765	\$23,471,148	\$23,247,614	\$23,843,706	\$24,330,312	\$159,881,683
ROI for Customs	s														42%
Overall ROI															975%
Cash Flow for co	ustoms		-\$1,200,000	-\$1,177,143	-\$605,394	\$91,573	\$188,330	\$564,572	\$629,404	\$1,210,877	\$1,569,165	\$1,573,671	\$1,649,645	\$1,710,588	\$6,205,291
Overall Cash Flo	ow		-\$1,200,000	-\$1,236,000	\$407,787	\$7,213,266	\$7,895,029	\$11,567,622	\$11,921,653	\$17,761,409	\$21,216,792	\$20,933,258	\$21,409,350	\$21,768,726	\$139,658,893
Discounted CF			-\$1,200,000	-\$1,177,143	\$369,875	\$6,231,091	\$6,495,260	\$9,063,535	\$8,896,121	\$12,622,701	\$14,360,360	\$13,493,764	\$13,143,484	\$12,727,723	\$95,026,772
Net present val	lue														\$95,026,772

Table 19. Cost, benefit, all eTIR Carnets registered gradually, SaaS implementation

id12-06ce.docx SIVECO Romania SA Page 35 of 37



BIBLIOGRAPHY

Bibliography

- [1] Barrie Sosinsky Cloud Computing Bible John Wiley & Sons 2011
- [2] Barry Boehm, Chris Abts, A. Winsor Brown, Sunita Chulani, Bradford K. Clark, Ellis Horowitz, Ray Madachy, Donald J. Reifer, and Bert Steece, 'Software cost estimation with COCOMO II, Englewood Cliffs, NJ:Prentice-Hall, 2000.
- [3] David S. Linthicum Cloud Computing and SOA Convergence in Your Enterprise: A Step-by-Step Guide Addison-Wesley Professional 2009
- [4] Frederick P. Brooks Jr.- The Mythical Man-Month: Essays on Software Engineering, Anniversary Edition Addison-Wesley Professional 1995
- [5] Jibitesh Mishra; Ashok Mohanty Software Engineering Pearson Education India 2011
- [6] John Rhoton and Risto Haukioja Cloud Computing Architected Recursive Press 2011
- [7] John Rhoton and Risto Haukioja Cloud Computing Explained Recursive Press 2011
- [8] Steve McConnell Software Estimation: Demystifying the Black Art (Best Practices (Microsoft)) 2006
- [AC] Amazon.com Amazon clouds documentation
- [GC] Google.com Google clouds documentation
- [MC] Microsoft.com Microsoft Azure documentation
- [OC] Oracle Oracle clouds documentation
- [DGTAXUD] NCTS documentation



END OF DOCUMENT

